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Resolution	No:	 93‐2016	

Date	of	Adoption:	 July	13,	2016	

TITLE:	

AUTHORIZING	 THE	 PAYMENT	 REQUEST	 #3	 TO	 CONSOLIDATED	 MAINTENANCE	
SOLUTIONS	LLC	FOR	THE	HALSEY	AVENUE	–	FEDERAL	PLACE	ROAD	IMPROVEMENT	
PROJECT	IN	THE	AMOUNT	OF	$163,738.04		

	
	
BE	IT	RESOLVED	by	the	Borough	Council	of	the	Borough	of	Riverdale,	New	Jersey	that,	
	
WHEREAS,	a	payment	request	has	been	submitted	to	the	Borough	of	Riverdale	for	payment,	and;	
	
WHEREAS,	 the	 Borough	 Engineer	 has	 reviewed	 the	 payment	 request	 and	 has	 approved	 the	
payment	as	submitted,	and;	
	
WHEREAS,	 pursuant	 to	N.J.S.A.	 40A:5:16,	 it	 has	 been	 certified	 to	 the	 governing	body	 that	 the	
goods	or	services	 for	which	said	bills	were	submitted	have	been	received	by	or	rendered	to	the	
Borough	of	Riverdale,	and;	
	
WHEREAS,		 the	Chief	Financial	Officer	of	the	Borough	of	Riverdale	has	certified	to	the	governing	
body	that	there	are	funds	legally	appropriated	and	available	in	the	current	capital	budget	for	the	
payment	 of	 said	 bills	 and	 that	 the	 said	 payment	 will	 not	 result	 in	 the	 disbursement	 of	 public	
monies	or	in	the	encumbering	of	same	in	excess	of	the	2015/2016	appropriation	for	said	purpose;	
	
NOW,	THEREFORE,	BE	IT	RESOLVED	by	 the	Borough	Council	of	 the	Borough	of	Riverdale	 that	
the	Borough	Clerk	and	Mayor	be	and	are	hereby	authorized	to	sign	a	check	for	payment	of	the	bill	
set	forth	below:	
	
CONSOLIDATED	MAINTENANCE	SOLUTIONS	LLC	
Halsey	Avenue	/	Federal	Place	Road	Improvements	
Payment	Request	Number	3:		$163,738.04	
	
	

	
	

RECORD	OF	COUNCIL	VOTE	
	
	
Motion	–	by	Councilman:	________________________________				Second	‐	by	Councilman:	_______________________________	
	
	
COUNCILMAN						Yes											No									Absent				Abstain								COUNCILMAN							Yes												No								Absent					Abstain	
	
	
Astarita	

	
	

	
	

	
	 	 	 Pellegrini	 	

	
	

	
	 	

	
Revis	

	
	

	
	

	
	 	 	 Desai	 	

	
	

	
	 	

	
Clinton	

	
	

	
	

	
	 	 	 Oswald	 	

	
	

	
	 	

	

	

__________________________________________	 	 	 __________________________________________	

A.J.	Jalloh,	Borough	Clerk	 	 	 	 Paul	M.	Carelli,	Mayor	
	
This	resolution,	when	adopted,	must	remain	in	the	possession	of	the	Borough	Clerk.		Certified	copies	are	available.	
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Paul Carelli

From: Thomas A. Boorady <tab@darmofalski.com>
Sent: Friday, July 01, 2016 3:40 PM
To: Paul Carelli; AJ Jalloh; Linda Forbes; Carol Talerico; Jimmy Homsi; Paul P. Darmofalski; Kenneth 

Sesholtz
Cc: Ralph J. Casendino
Subject: Invoice #3 for Federal Pl & Halsey Ave
Attachments: Invoice Sumary 07-01-2016.pdf

Mayor Carelli, 
 
Please find attached to this email the 3rd payment request from Consolidated 
Maintenance Solutions LLC (CMS) in connection with the ongoing work on Federal Pl & 
Halsey Ave. 
 
The invoiced work has been installed and we recommend approval of payment to CMS in 
the amount of $163,738.04 ($167,079.63 minus the 2% retainage @ $3,341.59).  Note, 
I corrected a few line items which were incorrectly calculated by the contractor. 
 
There are several outstanding cleanup issues and the contactor will be on site first thing 
Tuesday morning to address them. 
 
Please contact me or Paul if you have any questions. 
 
Thanks and happy 4th, 
 
Tom Boorady 
___________________________________ 
Thomas A. Boorady, PE, CME, CFM 
Darmofalski Engineering Associates, Inc. 
86 Newark Pompton Turnpike 
Riverdale, New Jersey  07457-1429 
TEL: 973-835-8300 x112 
FAX: 973-835-1117 
email: tab@darmofalski.com 
 







DARMOFALSKI ENGINEERING ASSOCIATES, INC.
CIVIL ENGINEERING

 86 NEWARK POMPTON TURNPIKE
RIVERDALE, NJ 07457

TEL: (973) 835-8300 | FAX: (973) 835-1117

Project: IMPROVEMENTS TO FEDERAL & HALSEY AVENUES
Municipality: BOROUGH OF RIVERDALE
County: MORRIS COUNTY

Item # Description Quantity Unit Unit Price Amount QUANTITY AMOUNT QUANTITY AMOUNT QUANTITY AMOUNT
1 Pavement Milling, Bituminous Concrete Surface Course, Variable Width, 2" depth 6,000 SY 4.20$                       25,200.00$              ‐$                    ‐$                    5,971.00      25,078.20$       
2 Removal & Disposal of Concrete Curbs 3,300 LF 1.00$                       3,300.00$                ‐$                    3,260.00          3,260.00$           ‐$                   
3 Removal & Disposal of Existing Storm Inlets, Types ‘A’ & ‘B’ 8 EA 300.00$                   2,400.00$                7.00                 2,100.00$           1.00                 300.00$              ‐$                   
4 Removal & Disposal of Existing Concrete Sidewalks and Driveway Aprons 1,750 SY 4.00$                       7,000.00$                ‐$                    804.67             3,218.68$           991.54         3,966.16$          
5 Storm Inlets, Precast Reinforced Portland Cement Concrete, Type ‘A’ 1 EA 2,350.00$                2,350.00$                1.00                 2,350.00$           ‐$                    ‐$                   
6 Storm Inlets, Precast Reinforced Portland Cement Concrete, Type ‘B’ 7 EA 2,500.00$                17,500.00$              6.00                 15,000.00$         1.00                 2,500.00$           ‐$                   
7 Storm Inlet Castings, Type ‘A’, Inc. Frame & Bicycle Safe Grate w/ NJDEP Eco Markings 1 EA 550.00$                   550.00$                   1.00                 550.00$              ‐$                    ‐$                   
8 Storm Inlet Castings, Type ‘B’, Inc. Frame, Bicycle Safe Grate & Type ‘N’ Head Piece w/NJDEP Markings 7 EA 500.00$                   3,500.00$                6.00                 3,000.00$           1.00                 500.00$              ‐$                   
9 Granite Block Curbs 3,400 LF 26.00$                     88,400.00$              ‐$                    3,260.00          84,760.00$         ‐$                   
10 Sidewalks, Portland Cement Concrete, Four (4") inches Thick 1,300 SY 50.00$                     65,000.00$              ‐$                    510.67             25,533.50$         702.21         35,110.50$       
11 Driveway Aprons, Portland Cement Concrete, Six (6") inches Thick, Including Welded Wire Fabric 600 SY 51.00$                     30,600.00$              ‐$                    294.00             14,994.00$         289.33         14,755.83$       
12 ADA Sidewalk Ramps, 6" Thick, Inc. Cast Iron Detectable Warning Surfaces 9 EA 1,750.00$                15,750.00$              ‐$                    5.00                 8,750.00$           4.00             7,000.00$          
13 Bituminous Concrete Surface Course, HMA 9.5 M64, 2" Thick 900 TN 79.00$                     71,100.00$              ‐$                    ‐$                    915.86         72,352.94$       
14 Asphalt Price Adjustment Per N.J.S.A. 40A:11‐16d 1 LS 1,500.00$                1,500.00$                ‐$                    ‐$                    ‐$                   
15 Tack Coat, Emulsified Asphalt, RS‐1, 0.08 gal/sy 600 GL 6.00$                       3,600.00$                ‐$                    ‐$                    600.00         3,600.00$          
16 Topsoil, Fertilizer, Lime, Grass Seed & Salt Hay, 4" Thick, Min. 1,700 SY 1.00$                       1,700.00$                ‐$                    ‐$                    1,700.00      1,700.00$          
17 Pavement Markings & Line Striping ‐$                         ‐$                    ‐$                    ‐$                   

17a. Double Solid Yellow Line, 4" Wide Stripes 300 LF 2.00$                       600.00$                   ‐$                    ‐$                    324.00         648.00$             
17b. Stop Bars, 24" Wide White Stripes 80 LF 4.50$                       360.00$                   ‐$                    ‐$                    74.00           333.00$             
17c. Crosswalk Markings, 12" Wide White Stripes, 3' O.C. 400 LF 4.00$                       1,600.00$                ‐$                    ‐$                    363.00         1,452.00$          
17d. Hydrant Markings, 8" Wide Yellow Stripes, (20' x 4'), With 45 degree Hatch 300 LF 2.50$                       750.00$                   ‐$                    ‐$                    12.00           30.00$               
17e. Elongated Letters, "STOP", 8' High, White 150 SF 6.00$                       900.00$                   ‐$                    ‐$                    92.00           552.00$             

18 Reset Gas and Water Main Valve Boxes to be Flush With New Pavement Surface 1 LS 500.00$                   500.00$                   ‐$                    ‐$                    1.00             500.00$             
19 Reset Storm and Sanitary Sewer Manholes 1 LS 1,000.00$                1,000.00$                ‐$                    ‐$                    ‐$                   
20 Signs with U‐channel Posts & Breakaway Hardware ‐ Regulatory, Warning & Street Names DG3 ‐$                         ‐$                    ‐$                    ‐$                   

20a. Stop Sign, R1‐1, 30" X 30" 3 EA 290.00$                   870.00$                   ‐$                    ‐$                    ‐$                   
20b. Stop for Pedestrians, R1‐5b, 24" X 24" 2 EA 225.00$                   450.00$                   ‐$                    ‐$                    ‐$                   
20c. Dead End, W14‐1, 30" X 30" 1 EA 290.00$                   290.00$                   ‐$                    ‐$                    ‐$                   
20d. No Parking, Here to Corner and Fire Zone with (L) or (R) Arrows, R7‐1, 12" X 18" 6 EA 195.00$                   1,170.00$                ‐$                    ‐$                    ‐$                   
20e. Street Name Sign, Decorative, Post Ln. | Halsey Ave. 1 EA 425.00$                   425.00$                   ‐$                    ‐$                    ‐$                   
20f. Street Name Sign, Decorative, Federal Ave. | Halsey Ave. 1 EA 425.00$                   425.00$                   ‐$                    ‐$                    ‐$                   
20g. Preserve Existing Street Name Sign, Federal Ave. | Newark Pompton Tpke. 1 EA 1.00$                       1.00$                       ‐$                    ‐$                    ‐$                   

21 Traffic Control Barrels 20 EA 1.00$                       20.00$                     ‐$                    ‐$                    ‐$                   
22 Traffic Control Signs 5 EA 1.00$                       5.00$                       ‐$                    ‐$                    ‐$                   
23 Final Site Clean‐up 1 LS 1.00$                       1.00$                       ‐$                    ‐$                    1.00             1.00$                 

TOTAL ‐ MAIN BID 348,817.00$           23,000.00$        143,816.18$      167,079.63$     
CHANGE ORDER SUMMARY

X1 n/a n/a n/a
X2 n/a n/a n/a
X3 n/a n/a n/a

TOTAL CHANGE ORDER EXTRAS ‐$                    ‐$                    ‐$                   
TOTAL MAIN BID & EXTRAS 23,000.00$         143,816.18$       167,079.63$     
2% RETAINAGE HELD THIS PERIOD 460.00$              2,876.32$           3,341.59$          
RETAINAGE HELD TO DATE 460.00$              3,336.32$           6,677.91$          
AMOUNT DUE THIS PAY PERIOD 4/19/2016 22,540.00$         5/26/2016 140,479.86$       6/23/2016 163,738.04$     
TOTAL AMOUNT COMPLETE TO DATE 23,000.00$         166,816.18$       333,895.81$     

PAYMENT REQUEST #2
INVOICE #1469
Date: 5/26/2016

PAYMENT REQUEST #3
INVOICE #1471

Consolidated Maintenance Solutions
P.O. Box 809, Pine Brook NJ 07058
54 Toby Dr, Succasunna NJ 07876
T:973‐219‐7159 | F:973‐828‐0342

PAYMENT REQUEST #1
INVOICE #1467
Date: 4/19/2016 Date: 6/23/2016
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